STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
Bl D OPENI NG DATE 11/ 09/ 05 I N NEVADA COUNTY ABOUT 25 KM VST 12/ 15/ 05
CONTRACT NUMBER 03-4A2404 CF TRUCKEE AT DONNER SUMM T SAFETY CONTRACT CODE 'B '
LOCATI ON 03- NEV-80-R5. 6 ROADSI DE REST AREA 44 CONTRACT | TEMS
REPLACE BUI LDl NG FEDERAL AID ACI M 080-4(179)E

G 080- 4(179) E

DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 8. 0%

PROPGOSALS | SSUED 15 FUND TOTAL HA26 5,770, 000 TOTAL NUMBER OF WORKI NG DAYS 500
NUMBER OF Bl DDERS 3 ENG NEERS EST 5,290, 843.50 AMOUNT OVER 2,408, 077.50 PERCENT OVER EST 45.51
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)
1 7,698, 921. 00 3 ALLEN L BENDER I NC 916 372-2190
00272247
2798 | NDUSTRI AL BLVD FAX 916 372-2243
WEST SACRAMENTO CA 95691
2 7,798, 000. 00 2 BRCO CONSTRUCTORS | NC 916 652- 3868
00511602
P O BOX 367 FAX 916 652-3922
LOOM S CA 95650
3 7,638, 578. 00 1 SLAYDEN CONSTRUCTI ON GROUP | NC 503 769-1969
NO GOOD FAI TH EFFRT 00864591
P O BOX 247 FAX 503 769-4525

STAYTON OR 97383



Bl DDER | D NAME AND ADDRESS

03- 4A2404
03- NEV- 80-R
11/ 09/ 05

Bl D245
SUMMARY OF REMAI NI NG BI DDERS PAGE 2
12/ 15/ 05

LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

ALLI ED

SHANGLE SPRI NGS CA

CAPITAL CI'TY

RANCHO CORDOVA CA

HARRI S SALI NAS
LI VERMORE CA

J WMC CLENAHAN
SPARKS NV

JOHN JACKSON
SACRAMENTO CA

KODI AK
LOOM S CA

LI NDELLS
SPARKS NV

NORTH STEEL
REDDI NG CA

ROADVWAY
STOCKTON CA

STERLI NG HALLOW
AUBURN CA

TRABI L
CARM CHAEL CA

CONTI NUED ON NEXT PAGE

HAZARDOUS MATERI AL

CERAM C

REBAR

PLUMBI NG, HEATI NG, VENTI LATI NG AND Al R CONDI Tl ONI NG

MASONRY

METAL ROOFI NG AND SI DI NG

PAI NTI NG

STEEL

ELECTRI CAL

DEMOLI TI ON

GLASS



03- 4A2404 Bl D245

03- NEV- 80-R SUMMARY OF REMAI NI NG BI DDERS PAGE 3

11/ 09/ 05 12/ 15/ 05
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 WHELAN TO LET PARTI ONS AND ACCESSORI ES
FOLSOM CA



03- 4A2404
03- NEV- 80-R
11/ 09/ 05

Bl DDER | D NAME AND ADDRESS

SUMMARY

L

ST

OF
OF

REMA/I

NI NG B

DDERS

SUBCONTRACTORS

Bl D245
PAGE 4
12/ 15/ 05

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

ADVANCED ELECTRI C
NEWCASTLE CA

ALLI ED
SHI NGLE SPRI NGS CA

C R PLUMBI NG
Cl TRUS HEI GHTS CA

CAPI TAL TI LE
SACRAMENTO CA

JACKSON
SACRAMENTO CA

KODI AK
LOOM S CA

LI NDELLS
SPRAKS NV

NORRI S
REDDI NG CA

OCHS
LOOM S CA

ONSI TE
ROSEVI LLE CA

REGENCY
SACRAMENTO CA

CONTI NUED ON NEXT PAGE

ELECTRI CAL

ASBESTOS AND LEAD PAI NT

PLUMBI NG

CERAM C TI LE

MASONRY

METAL ROOFI NG

PAI NTI NG

M SCELLANEQUS AND STRUCTURAL METAL

ROUGH CARPENTRY

CONCRETE

HEATI NG, VENTI LATI NG AND Al R CONDI TI ONI NG



03- 4A2404 Bl D245

03- NEV- 80-R SUMMARY OF REMAI NI NG BI DDERS PAGE 5

11/ 09/ 05 12/ 15/ 05
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 SI ERRA NATI ONAL ASPHALT CONCRETE PAVI NG
SACRAMENTO CA

TI TAN REBAR
SACRAMENTO CA

TRABLE GLASS AND GLAZI NG
CARM CHAEL CA

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 CEl ROCFI NG ROOFI NG
3257 FI TZGERALD ROAD
RANCHO CORDOVA CA 95742

HARRI S SALI NAS REBAR
355 S VASCO ROAD
LI VERMORE CA 94551

J WMC CLENEHAN MECHANI CAL
1610 MARLETTA WAY
SPARKS NV 89431

SANDAU ENG NEERI NG ELECTRI CAL
3569 RECYCLE ROAD STE 2
RANCHO CORDOVA CA 95742

W LLAVETTE MASONRY MASONRY
4085 ROBERTS RI DGE ROAD
SALEM OR 97302



03- 4A2404 Bl D245

03- NEV- 80- R CONTRACT PROPOSAL OF LOW BIDDER PAGE 6

11/ 09/ 05 12/ 15/ 05

| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 070012 PROGRESS SCHEDULE (CRI Tl CAL PATH METHOD) LS LUMP SUM 3, 354. 00 3, 354. 00
2 070018 TI ME- RELATED OVERHEAD VDAY 395 604. 00 238, 580. 00
3 071325 TEMPORARY FENCE ( TYPE ESA) M 590 22. 00 12, 980. 00
4 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 9, 000. 00 9, 000. 00

PREVENTI ON PLAN
5 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 23, 590. 00 23, 590. 00
6 035389 RUBBER MATS LS LUMP SUM 11, 500. 00 11, 500. 00
7 074029 TEMPORARY SI LT FENCE M 590 20. 00 11, 800. 00
8 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 2 3, 600. 00 7, 200. 00
9 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 9, 445. 00 9, 445. 00
10 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 16, 767. 00 16, 767. 00
11 120149 TEMPORARY PAVENMENT MARKI NG ( PAI NT) MR 24 33. 00 792. 00
12 120159 TEMPORARY TRAFFI C STRI PE ( PAI NT) M 2,100 5. 50 11, 550. 00
13 120165 CHANNELI ZER ( SURFACE MOUNTED) EA 66 70. 00 4, 620. 00
14 128650 PORTABLE CHANGEABLE MESSAGE S| GN LS LUMP SUM 5, 600. 00 5, 600. 00
15 129000 TEMPORARY RAI LI NG ( TYPE K) M 350 54. 00 18, 900. 00
16 035390 TEMPORARY CRASH CUSHI ON ( ADI EM EA 1 29, 600. 00 29, 600. 00
17 150686 REMOVE | RRI GATI ON SYSTEM LS LUMP SUM 3, 560. 00 3, 560. 00
18 150711 REMOVE PAI NTED TRAFFI C STRI PE M 1, 600 4.00 6, 400. 00
19 150742 REMOVE ROADSI DE S| GN EA 2 325. 00 650. 00
20 150805 REMOVE CULVERT M 13 124. 00 1, 612. 00
21 150860 REMOVE BASE AND SURFACI NG VB 62 121. 00 7,502. 00
22 153210 REMOVE CONCRETE VB 87 120. 00 10, 440. 00
23 153214 REMOVE CONCRETE CURB M 350 37.00 12, 950. 00
24 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 1, 230. 00 1, 230. 00
25 160120 REMOVE TREE EA 8 560. 00 4, 480. 00
26 160121 REMOVE TREE STUMP EA 2 840. 00 1, 680. 00
27 190101 ROADWAY EXCAVATI ON VB 540 50. 00 27, 000. 00
28 202011 MULCH MR 1, 000 11.50 11, 500. 00
29 035391 PLACE BOULDER EA 54 170. 00 9, 180. 00
30 260201 CLASS 2 AGGREGATE BASE VB 360 45. 00 16, 200. 00
31 390101 ASPHALT CONCRETE TONN 610 70. 00 42, 700. 00
32 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 270 1, 100. 00 297, 000. 00
33 519121 JONT SEAL (TYPE B - MR 30 M) M 50 23.00 1, 150. 00
34 566012 ROADSI DE SI GN - TWO POST EA 2 1, 900. 00 3, 800. 00
35 568001 I NSTALL SI GN ( STRAP AND SADDLE BRACKET EA 18 392. 00 7, 056. 00
METHOD)

36 620904 300 MM ALTERNATI VE Pl PE CULVERT M 12 180. 00 2, 160. 00



03- 4A2404 Bl D245

03- NEV- 80-R CONTRACT PROPOSAL OF LOwW BI DDER PAGE 7
11/ 09/ 05 12/ 15/ 05
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
37 700617 DRAI NAGE | NLET MARKER EA 15 56. 00 840. 00
38 705042 300 MM STEEL FLARED END SECTI ON EA 2 240. 00 480. 00
39 731502 M NOR CONCRETE (M SCELLANEQUS VB 5 2,795.00 13, 975. 00
CONSTRUCTI ON)
40 035392 SNOW POLE SLEEVE EA 4 220. 00 880. 00
41 840575 100 MM TWO- COVPONENT PAI NT M 890 9.50 8, 455. 00
TRAFFI C STRI PE
42 840577 200 MM TWO- COVPONENT PAI NT M 1,030 13. 00 13, 390. 00
TRAFFI C STRI PE
43 840661 TWO- COVPONENT PAI NT PAVEMENT MARKI NG M 280 24.50 6, 860. 00
44 994650 BU LDl NG WORK LS LUMP SUM 6,770, 513. 00 6, 770, 513. 00

TOTAL 7,698, 921. 00
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03- 4A2404
03- NEV- 80-R
11/ 09/ 05

324000.
1000.
2000.
3600.
2400.
3000.
2000.
5000.

SUMMARY

OF

REMA/

229500. 00
1500. 00
2440. 00
5490. 00
2784. 00
1755. 00

800. 00
6350. 00

N |

N G

B I

DDERS

Bl D245
PAGE 8
12/ 15/ 05



03- 4A2404 Bl D245

03- NEV- 80-R SUMMARY OF REMAI NI NG BI DDERS PAGE 9
11/ 09/ 05 12/ 15/ 05
| TEM SECOND THI RD
BI D AMOUNT BI D AMOUNT
40 300. 00 1200. 00 910. 00 3640. 00
41 10. 00 8900. 00 1.20 1068. 00
42 15. 00 15450. 00 2.50 2575. 00
43 100. 00 28000. 00 20. 00 5600. 00
44 6, 498, 000. 00 6498000. 00 6, 241, 295. 00 6241295. 00

TOT 7,798, 000. 00 7,638,578. 00



